
     D-R-A-F-T April 2004 Battle Creek Salmon and Steelhead Restoration Project Cost Proposal (w/Construction Jun 05 Start - Aug 08 Finish)      

FEATURE
Budgeted 

from Award
Element Cost Update for each Feature of the Project

Shortfall 
CALFED 
Funding

CONTRACT 
COST

CONT'CY 
(20%) FIELD COSTS ENGINEER'G 

COSTS
PLANNING 

COSTS
CONTRACT 

ADMIN.
TOTAL 

BUDGET

Coleman Diversion Dam
Dam Decommissioning $853,000 $184,500 $37,000 $221,500 $84,000 $29,000 $33,000 $367,500 $485,500
Tailrace Connector - Inskip 
Powerhouse to Coleman 
Canal $2,384,000 $927,000 $185,000 $1,112,000 $423,000 $145,000 $167,000 $1,847,000 $537,000

Inskip Powerhouse Bypass $917,000 $4,540,000 $908,000 $5,448,000 $2,070,000 $708,000 $817,000 $9,043,000 -$8,126,000

Inskip Diversion Dam
Fish ladder $963,000 $1,790,000 $358,000 $2,148,000 $816,000 $322,000 $3,286,000 -$2,323,000
Fish Screen (220 cfs) $1,375,000 $1,690,000 $338,000 $2,028,000 $771,000 $304,000 $3,103,000 -$1,728,000

South Powerhouse Bypass 
Tunnel & Tailrace 
Connector to Inskip Canal $3,668,000 $5,930,000 $1,186,000 $7,116,000 $2,704,000 $925,000 $1,067,000 $11,812,000 -$8,144,000

South Diversion Dam
Dam Decommissioning $3,026,000 $2,000,000 $400,000 $2,400,000 $912,000 $312,000 $360,000 $3,984,000 -$958,000

Lower Ripley Creek 
Feeder

Dam Decommissioning $92,000 $12,700 $3,000 $15,700 $6,000 $2,000 $2,000 $25,700 $66,300
Soap Creek Feeder

Dam Decommissioning $183,000 $29,500 $6,000 $36,000 $14,000 $5,000 $5,000 $60,000 $123,000

Wildcat Diversion Dam

Dam Decommissioning $2,751,000 $1,900,000 $400,000 $2,300,000 $874,000 $299,000 $345,000 $3,818,000 -$1,067,000
Eagle Canyon Diversion 
Dam

Fish Screen (70 cfs) $1,007,000 $1,100,000 $220,000 $1,320,000 $502,000 $198,000 $2,020,000 -$1,013,000
Fish Ladder $942,000 $2,100,000 $420,000 $2,520,000 $958,000 $378,000 $3,856,000 -$2,914,000
North Battle Creek 
Feeder Diversion Dam

Fish Screen (55 cfs) $535,400 $600,000 $120,000 $720,000 $274,000 $108,000 $1,102,000 -$566,600
Fish Ladder $576,500 $1,610,000 $322,000 $1,932,000 $734,000 $290,000 $2,956,000 -$2,379,500
Access Road and 
Footbridge $490,000 $98,000 $588,000 $223,000 $88,000 $899,000 -$899,000

SUBTOTAL $19,272,900 $24,903,700 $5,001,000 $29,905,200 $11,365,000 $2,425,000 $4,484,000 $48,179,200 -$28,906,300
Anadromous Fish 
Environ'l Monit'g, MOU 
Sect. 7.3 $1,000,000 $3,360,000 -$2,360,000

Environ'l Compliance 
(NEPA/CEQA/ESA/CWA, 
etc) & Surveys $2,020,000 $4,296,900 -$2,276,900

MLTF Pathogen Problem $0 $2,329,200 -$2,329,200
Environ'l Mit'n & Monit'g 
for Constr. $570,000 $2,030,200 -$1,460,200

Water Acquisition Fund $3,000,000 $3,000,000 $0
Adaptive Management 
Fund $0 $0 $0
Real Estate $0 $0 $0
Net Present Value of 
O&M Impacts $0 $100,000 -$100,000

Cost of Forgone Power 
During Construction $54,400 $54,400 $0

Net Present Value of 
Annual Forgone Power $2,082,700 $2,082,700 $0
Total Project Cost $28,000,000 $65,432,600 -$37,432,600

Related Project Cost

CNFH-AMP Development $0 $240,000 -$240,000
Interim Flows $0 $1,500,000 -$1,500,000
Related Project Total  $0 $1,740,000 -$1,740,000


	June 05 Start

